
fjSFj| VB/l-70 Superfund Site

Î M ĴJ Phase III Rapid IV, 8A
US Armv Corns Denver' Colorado Task Order # 0001

Off Engineers* Rapid Response/Project Resources Inc.

Original T.O. Cost $ 3,056,170.00

Modifications: (2) $ 4,741,111.42
Current T.O. Cost $ 7,797,281.42

Original Fee: @ 6.37% $ 183,020.00
Modification Fee: @6.37% $ 283,922.91
Total Fee: $ 466,942.91

Current T. O. Funds: $ 7,330,338.51

Subcontracts: (Fixed Price)
1) None $

Current T.O.Funds: $ 7,330,338.51
* Site Costs to date: $ 4,434,089.13

Site Funds Available: [$ 2,896,249.38
* Excludes: Fee, Fixed Price Subcontracts

CosfS to Date T.O. #1: (Fee Excluded)
Indirect Costs 20% $ 898,425.41
Direct Costs: 80% $ 3,535,664.63

$ 4,434,090.04
This week:
Indirect Costs 20% $ 16,113.34
Direct Costs: 80% $ 63,130.43

$ 79,243.77

Daily Burn Rate: (Raw, 4 WeekAvg)
Indirect Costs: $ 2,600.20
Direct Costs: $ 8,426.13

$ 11,026.33

** Excludes Fee, Fixed Price Subs

Site Funds Avaiable Until: | 2/6/2006
Target Completion, Field Ops 08 Nov 05 (407 Sites)

Budget Summary:
Task:

Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Site Co-ord, ASARCO 100
LBP Comm Mtg Support
LBP Assesment
LBP Abatement

Weekly Budget Summary

Contract # W91 28F-04-D-0029
Award Date 10-Jun-04
Start Date: 16-Jun-04
Completion: 11/8/2005 Field Ops (Revised)

#49

Costs Thru:

5/20/2005
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Original Budget Current Budget This Week Cost to Date

$ 5,859.72

$ 56,926.90
$ 217,389.74
$ 181,719.63
$ 16,647.43
$ 14,143.74

$ 2,559.24

$ 139,602.65
$ 806,192.84
$ 372,015.76
$ 29,383.97
$ 24,218.97

$
$ 227.60
$ 10,453.10
$ 5,432.64

$
$

$ 431.80
$ 100,042.17
$ 521,075.44
$ 273,427.59
$ 3,448.41
$

$ 7,124.26
$ 59,901.73
$ 285,069.22
$ 526,686.80
$ 10,320.38
$ 473,788.10
$ 187,376.40
$ 11,710.80
$ 82,562.70
$
$ 101,750.90
$ 59,901.70
$ 9,152.30
$ 3,339.70
$ 64,946.60
$ 1,261.75

$
$
$ 143,122.20
$ 352,447.30

$ 16,886.45
$ 172,126.35
$ 1,064,876.00
$ 520,539.16
$ 30,667.88
$ 1,874,415.30
$ 704,704.23
$ 61,753.18
$ 239,357.31
$ 211,875.11
$ 33,318.79
$ 111,607.39
$ 9,152.30
$ 45,811.72
$ 127,545.73
$ 8,960.01
$ 81,082.43
$ 27,375.00
$ 261,863.44
$ 352,447.30

Rounding Adjustment
Fee
Totals

$ 183,020.00
$ 3,056,170.00

$ 466,942.91
$ 7,797,281.42

$ 61.83
$ 3,129.80
$ 11,148.17
$ 9,127.00
$ 197.10
$ 20,806.13

$ 547.56
$ 1,232.42
$ 5,527.60
$ 5,180.14
$
$ 2,335.19

$
$ 307.69
$ 1,549.44
$
$ 1,980.36

$
$
$
$ (0.01)
$ 187,724.76
$ 266,968.52

$ 12,939.78
$ 109,047.06
$ 643,567.62
$ 421,198.47
$ 18,313.19
$ 1,306,467.88
$ 416,737.60
$ 48,802.30
$ 177,123.71
$ 94,254.77
$ 20,386.05
$ 88,496.82

$
$ 28,527.54
$ 99,323.44
$ 2,326.15
$ 33,945.29
$ 8,731.96
$ 5,475.00
$
$ (0.91)
$ 466,942.91
$ 4,901,032.04
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US Army Corps
off Engineers*

Thru 5/1 3/2005

Date
5/14/2005
5/15/2005
5/16/2005
5/17/2005
5/18/2005
5/19/2005
5/20/2005

This Week
To Date

14°/

1 3% \

VB/I-/U superrund site
Phase III Rapid IV, 8A

Denver, Colorado Task Order #0001

Rapid Response/Project Resources Inc.

$ 2,396,747.94 $ 268,096.78

Labor
$ 6.849.0C

$
$ 7.412.2J
$ 7,906.6:
$ 7,020.0e
$ 7,683.72
$ 9.887.4J
$ 46.759.0f
$ 2,443,507.0

Per Diem
) $ 795.58

$ 795.58
j $ 795.58
J $ 795.58
5 $ 775.84
1 $ 737.24
> $ 737.24
5 $ 5,432.64
2 $ 273,529.42

$ 558,978.16

Equipment
$ 1,646.75
$
$ 1,719.02
$ 1,464.98
$ 1
$ 1

,978.26
,814.01

$ 1,649.76
$ 10,272.78
$ 569,250.94

0% i Weekly Cost by Category

7% 1

\^r /59%

7°/t. ^

Weekly Cost Summary

Contract # W91 28F-04-D-0029

#49

Costs Thru:

Award Date 10-Jun-04 5/20/2005
Start Date 16-Jun-04
Completion: 11/8/2005 Field Ops (Revised)

Page 2 of 5

$ 725,651.33 $ 396,200.01 $ 9,170.95 $ 279,218.15 |

Material Subcontracts
$ 545.17 $ 7.76
$ $
$ 758.54 $ 4,860.80
$ 3,750.35 $ 334.86
$ 1,450.33 $ 7.76
$ 2,329.33 $ 7.76
$ 2,521.74 $ 7.76
$ 11,355.46 $ 5,226.70
$ 737,006.79 $ 401,426.71

D Labor

• Per Diem

D Equipment

D Material

• Subcontracts

D Analytical

0% -{ Cost to Date by Category

17%/̂ B >

1 3% \jrfim J

6%

)55%

O Labor

O Per Diem

D Equipment

D Material

• Subcontracts

D Analytical

Analytical Fee Daily Total
$ - $ - $ 9,844.26
$ - $ $ 795.5J
$ 197.10 $187,724.76 $ 203.468.0J
$ - $ $ 14.252.4C
$ - $ - $ 11.232.2J
$ $ $ 12,572.06
$ - $ $ 14,803.9:
$ 197.10 $187,724.76 $ 266,968.5:
$ 9,368.05 $ 466,942.91 $4, 901, 031. &

VB/l-70 Super-fund Site
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Week Ending 1=

WMH

$ 4,634,063.32

Total Phase II
5 $ 4,643,907.58
J $ 4,644,703.16
i $ 4,848,171.21
) $ 4,862,423.61
5 $ 4,873,655.86
5 $ 4,886,227.92
> $ 4,901,031.84
>

\

H Weekly Costs
(Fee Excluded)

—6 per. Mov. Avg.
(Weekly Costs



(rain) VB/l-70 Superfund Site

Î ^̂ JJ Phase III Rapid IV, 8A
US Armv Corns Denver, Colorado Task Order # 0001

Of Engineers® Rapid Response/Project Resources Inc.

Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Total Direct Costs:
Sub Totals: (Cost/Site)
Fee (Prorated for 407 Sites)

City of Denver Comm Hlth Program

Site Co-Ordination ASARCO 100

Lead Based Paint Tasks (3)

RRIV T.O #0001 (273 Sites)
To Date Cost/Property

Weekly Budget Summary

Completed To Date

273

#49

Costs Thru:

5/20/2005
Completed This week

This Week
Total Cost Cost/Property

5

Total Cost to Date (519 sites)
Total All Contracts Cost/Property

$
$ 431.80
$ 100,042.17
$ 521,075.44
$ 273,427.59
$ 3,448.41
$

$ 898,425.41

$
$ 1.58
$ 366.45
$ 1,908.70
$ 1,001.57
$ 12.63
$
$ 3,290.94

$
$
$ 227.60
$ 10,453.10
$ 5,432.64

$
$
$ 16,113.34

$
$
$ 45.52
$ 2,090.62
$ 1,086.53
$
$
$ 3,222.67

$ 6,119.68
$ 13,746.10
$ 225,061.79
$ 1,111,077.79
$ 619,577.51
$ 14,078.44
$
$ 1,989,661.31

$ 11.79
$ 26.49
$ 433.65
$ 2,140.80
$ 1,193.79
$ 27.13
$

$ 3,833.64

$ 12,939.78
$ 109,047.06
$ 643,567.62
$ 421,198.47
$ 18,313.19
$ 1,306,467.88
$ 416,737.60
$ 48,802.30
$ 177,123.71
$ 94,254.77
$ 20,386.05
$ 88,496.82
$
$ 28,527.54
$ 99,323.44
$ 2,326.15
$ 3,487,512.38

$ 47.40
$ 399.44
$ 2,357.39
$ 1,542.85
$ 67.08
$ 4,785.60
$ 1,526.51
$ 178.76
$ 648.80
$ 345.26
$ 74.67
$ 324.16
$
$ 104.50
$ 363.82
$ 8.52
$ 12,774.77

$ 61.83
$ 3,129.80
$ 11,148.17
$ 9,127.00
$ 197.10
$ 20,806.13
$ 547.56
$ 1,232.42
$ 5,527.60
$ 5,180.14
$
$ 2,335.19
$
$ 307.69
$ 1,549.44

$
$ 61,150.07

$ 12.37
$ 625.96
$ 2,229.63
$ 1,825.40
$ 39.42
$ 4,161.23
$ 109.51
$ 246.48
$ 1,105.52
$ 1,036.03
$
$ 467.04
$
$ 61.54
$ 309.89
$
$ 12,230.01

$ 82,004.16
$ 310,026.85
$ 1,241,555.70
$ 786,073.44
$ 42,415.26
$ 2,339,682.23
$ 798,658.30
$ 90,033.24
$ 346,320.03
$ 94,254.77
$ 29,245.60
$ 189,451.58
$
$ 170,797.46
$ 180,602.77
$ 5,876.95
$ 6,706,998.34

$ 158.00
$ 597.35
$ 2,392.21
$ 1,514.59
$ 81.72
$ 4,508.06
$ 1,538.84
$ 173.47
$ 667.28
$ 181.61
$ 56.35
$ 365.03
$
$ 329.09
$ 347.98
$ 11.32
$ 12,922.93

$ 4,385,937.79 $ 16,065.71 $ 77,263.41 $ 15,452.68 $ 8,696,659.65 $ 16,756.57
$ 420,899.40 $ 1,034.15 $ 187,724.76 $ 1,034.15 $ 687,310.57 $ " 1,052.54
$ 4,806,837.19 $ 17,099.86 $ 264,988.17

N/A
S 33,945.29
$ 14,208.96

Costs Not Included In site Averages $ 4,854,989.44

N/A
$ 1,980.36
$
$ 266,968.53

$ 16,486.83 $ 9,383,970.22
$ 44,830.21
$ 33,945.29
$ 14,206.96
$ 9,476,952.68

$ 17,809.11

Page 3 of 5
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US Army Corps
of Engineers*

VB/l-70 Superfund Site

Phase III Rapid IV, 8A

Denver, Colorado Task Order # 0001

Rapid Response/Project Resources Inc.

Site Co-Ordination: As Of: 5/20/2005

VB/l-70
Non-Responders
Restorations Agreements
Sched Restoration Appmnt
Access Denied
Completion Agreements

35
120
0
14

ASARCO 100
Restorations Agreements
Completion Agreements

52
0

Completed Sites This Week:
Lead/Arsenic Soil Sites

4335 Milwaukee St
4305 Columbine St
4507 Clayton St
4021 Milwaukee St
4442 Milwaukee St

SF/Site
5,353
2,018
4,536
3,192
4,547

Total SF This week 19,646

Total SF Task Order #1 1 ,068,635
Total SF 2005 263,310
Total SF Ail Contracts (3) 1 ,929,431

*

*

Weekly Budget Summary

Contract # W91 28F-04-D-0029

#49

Costs Thru:

Award Date 10-Jun-04 5/20/2005
Start Date: 16-Jun-04
Completion: 11/8/2005 Field Ops (Revised)
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Completed Sites (Overall)

2003
2004
2005
Total

Task Order #14
133
33
0

166

[Avg SF/Site 3,243

|Avg Cost/Site $ 18,050.57

|Avg Cost/SF $ 5.50
* Excludes Fee

Cross-Over
0
80
0

80

3,948

$ 16,429.07

$ 4.16

Task Order #
0

213
60
273

3,9

$ 16,065.

$ 4.

01 Total To Date
133
326
60
519

14 3,718

71 $ 16,756.57

10 $ 4.51

I

VB/l-70 Avg Cost/Site
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ZlAvg Cost/Site
(Fee Excluded)

—4 per. Mov. Avg.
( Ava Cost/Site

Note: Graph reflects avg Cost/Site Since Execution of Cross-Over Contract 1 Apr 04

Remarks:
1) Charged out Mod #P0002 Fee
2) Awarded Lead Based Paint Assessment Subcontracts (2).
3) Good weather returns, production increases, Avg costs slightly decline.
4) Continue SCT support of ASARCO 100, and USAGE oversight.
5) Access Agreements significantly slow, awaiting next database update.



is=si VB/l-70 Superfund Site

[••••111 Phase III Rapid IV, 8A
~̂™~1^̂  Denver, Colorado Task Order # 0001

US Army Corps
Of Engineers.* Rapid Response/Project Resources Inc.

Forward Look:

Task:
Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Site Co-Ord ASARCO 100
LBP Comm Mtg Support
LBP Assesment
LBP Abatement
Total Direct Costs:
Fee
Totals

Current Budget Cost to Date | Remaining

Weekly Budget Summary

Contract* W9128F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04

Completion: 11/8/2005 Field Ops (Revised)

Dly Bum Rate
4 Week Avg

#49

Costs Thru:

5/20/2005

Page 5 of 5

Duration Est to Compl Variance

$ 2,559.24
$ 139,602.65
$ 806,192.84
$ 372,015.76
$ 29,383.97
$ 24,218.97
$ 1,373,973.43

$ 431.80
$ 100,042.17
$ 521,075.44
$ 273,427.59
$ 3,448.41
$

$ 898,425.41

$ 2,127.44
$ 39,560.48
$ 285,117.40
$ 98,588.17
$ 25,935.56
$ 24,218.97
$ 475,548.02

$
$ 296.23
$ 1,555.71
$ 748.26

$
$
$ 2,600.20

LS
168
168
168
168
LS

$
$ 49,765.92
$ 261,358.92
$ 125,708.04
$ 25,935.56
$ 24,218.97
$ 486,987.41

$ 2,127.44
$ (10,205.44)
$ 23,758.48
$ (27,119.87)

$
$
$ (11,439.39)

$ 16,886.45
$ 172,126.35
$ 1,064,876.00
$ 520,539.16
$ 30,667.88
$ 1,874,415.30
$ 704,704.23
$ 61,753.18
$ 239,357.31
$ 211,875.11
$ 33,318.79
$ 111,607.39
$ 9,152.30
$ 45,811.72
$ 127,545.73
$ 8,960.01
$ 81,082.43
$ 27,375.00
$ 261,863.44
$ 352,447.30
$ 5,956,365.08
$ 466,942.91
$ 7,797,281.42

$ 12,939.78
$ 109,047.06
$ 643,567.62
$ 421,198.47
$ 18,313.19
$ 1,306,467.88
$ 416,737.60
$ 48,802.30
$ 177,123.71
$ 94,254.77
$ 20,386.05
$ 88,496.82
$
$ 28,527.54
$ 99,323.44
$ 2,326.15
$ 33,945.29
$ 8,731.96
$ 5,475.00
$
$ 3,535,664.63
$ 466,942.91
$ 4,901,032.95

$ 3,946.67
$ 63,079.29
$ 421,308.38
$ 99,340.69
$ 12,354.69
$ 567,947.42
$ 287,966.63
$ 12,950.88
$ 62,233.60
$ 117,620.34
$ 12,932.74
$ 23,110.57
$ 9,152.30
$ 17,284.18
$ 28,222.29
$ 6,633.86
$ 47,137.14
$ 18,643.04
$ 256,388.44
$ 352,447.30
$2,420,700.45
$ ^0.00)
$2,896,248.47

$ 2.21
$ 348.21
$ 1,389.72
$ 1;150.80
$ 12.32
$ 2,891.85
$ 617.56
$ 152.62
$ 652.25
$ 185.01
$
$ 342.39
$
$ 188.77
$ 232.81
$ 16.73
$ 242.91
$
$
$
$ 8,426.13

$ 11,026.33

LS
168
168
168
168
168
168
168
168
168
LS
168
N/A
LS
168
LS
168
LS
LS
LS

$ 3,946.67
$ 58,498.74
$ 233,472.54
$ 193,335.00
$ 2,069.58
$ 485,829.96
$ 103,750.14
$ 25,639.38
$ 109,578.42
$ 31,080.84
$ 12,932.74
$ 57,521.34

$ 17,284.18
$ 39,111.36
$ 6,633.86
$ 40,808.46
$ 18,643.04
$ 256,388.44
$ 352,447.30
$ 2,048,971.99
$ JO.OO)
$ 2,535,959.40

$
$ 4,580.55
$ 187,835.84
$ (93,994.31)
$ 10,285.11
$ 82,117.46
$ 184,216.49
$ (12,688.50)
$ (47,344.82)
$ 86,539.50
$
$ (34,410.77)
$ 9,152.30
$ (0.00)
$ (10,889.07)
$
$ 6,328.68
$
$
$
$ 371,728.46
$
$ 360,289.07



Project Costs for Current Wcpk by Type

VB -1/70 Phase III

Week Ending 5/20/2005

Task-Desc

003 Mob/Crew Rotation

004 Site Admin/lndirects

005 Lodging/Per Diem

009 Site Set-uo/Maint.

010 Site Coord.

011 Removal

012 T&D

013 Sampling Analysis

014 Backfill

015 Sod & Seed

016 Garden & Flowers

017 Rock and Mulch

019 Site Coord Follow-up

021 Community Air Mon.

022 FOG & Supplies

027 Sprinkler System

029 ASARCOIOOPropertie

100 Fee

Extended

$ 227.60
$ 10,453.10

5,432.66

61.83

3,129.80

11,148.17

9,127.01

197.10

20,806.13

547.54

$ 1,232.42

$ 5,527.59

$ 2,335.19

% 307.70

$ 1,549.44

$ 5.180.14

$ 1,980.36

$ 187,724.76

Labor

$ 227.60
$ 7,688.59

$ 2,851 .69

$ 9,251.09

$ 7.024.55

$ 10,719.21

$ 4,680.82

$ 2,335.19

$ 1,980.36

Per Diem

$ 5,432.66

Equipment

$ 1,646.00

$ 278.11

$ 1,897.09

$ 2,102.47

$ 3,477.50

$ 563.90

$ 307.70

Materials

$ 1,071.93

$ 61.83

$ 6,609.42

$ 547.54

$ 1.232.42

$ 282.87

$ 1,549.44

Subcontracts

$ 46.58

$ 5,180.14

Analytical

$ 197.10

Other Fee

$ 187,724.76

Totals $ 266,968.53 $ 46,759.08 S 5,432.66 $ 10,272.76 $ 11,355.46 $ 5,226.72 $ 197.10 $ 3187.724.76



Project Costs JTD By

VB -1/70 Phase III

Friday, May 20,2005

Ta«k«Desc

001 Const. Work Plans

003 Mob/Crew Rotation

004 Site Admin/Indirects

005 Lodging/Per Diem

006 Home Office
009 Site Set-uo/Maint

010 Site Coord.

011 Removal

012 T&D

013 Sampling Analysis

014 Backfill

015 Sod & Seed

01 6 Garden & Flowers

017 Rock and Mulch

018 Post Const. Maint.

019 Site Coord Follow-up

021 Community Air Mon.

022 FOG & Supplies

023 ASARCO Support

025 Lead Assessment

027 Sprinkler System

028 Site Coord ASARCO

029 ASARCO 100 Propertie

030 Community Meeting Su

100 Fee
•

Extended

$ 431.80

$ 100,042.14

$ 521,075.41

$ 273,427.43

$ 3,448.41

$ 12,939.78

$ 109,046.81

$ 643,567.60

$ 421,198.58

$ 18,313.12

$ 1,306,467.94

$ 416,737.50

$ 48,802.28

$ 177,123.85

$ 20.386.04

$ 88,496.79

$ 28,527.17

$ 99,323.37

$ 2,326.15

J 5,475.00

$ 94,254.74

$ 0.00

$ 33,945.27

$ 8,731.96

$ 466,942.91

Labor

$ 431.80

$ 55,592.69

$ 370,398.22

$ 3,448.41

$ 10,984.49

$ 96,442.59

$ 500,515.39

$ 310,599.54

$

$ 811,449.28

$ 102,340.09

$ 44,509.22

$ 12,065.26

$ 86,103.93

$

$ 2,326.15

$ 2,861 .83

$ 0.00

$ 33,438.1 1

Per Diem

$ 101.84

$ 273,427.43

Equipment

$ 92,137.56

$ 10,838.49

$ 135,694.59

$ 106,636.30

$ 162,111.83

$ 30.071.31

$ 20,998.92

$ 10,761.89

$

Materials

$ 44,449.45

$ 56,645.62

$ 1,955.29

1,765.73

7,357.62

14.17

1,767.94

332,906.84

18.955.09

$ 48,802.28

$ 111,499.68

$ 5,712.49

$ 2,392.86

$ 788.40

$ 99,293.36

$

$ 2,157.82

$

$ 507.16

$ 34.92

Subcontracts

$ 1,792.18

$ 3,948.57

$ 7,177.18

$ 265,371.03

$ 116.03

$ 2,608.29

$ 16,976.88

$ 30.00

$ 5,475.00

$ 89,235.10

$ 8,697.04

Analytical

$ 9,368.00

*

Other Fee

$ 466,942.91

Totals $ 4,901,032.06 $2,443,507.00 $273,529.27 $ 569,250.88 $ 737,006.72 $401,427.28 $ 9,368.00 $ $466.942.91
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Project Variance Report

VB -1/70 Phase III

Friday, May 20, 2005

was

001
003
004
005
008
007
008
009
010
011
012
013
014
015
016
017
018
019
020
021
022
023
024
025
026
027
028
029
030
100

Description

Construction Work Plans
Mobilization/Crew Rotation
Site Administration and Indirects
.edging & Per Diem
Home Office Support
rinal Report
3roject Close-Out
Site Set-up/Maintenance
Site Coordination
Removal Impacted
T&D of Impacted Soils
Sampling & Analysis
Restoration
Sod & Seed
Garden & Flower Bed
Rock. Mulch, & Misc
Post Construction Maintenance
Site Coordination Follow-up
Site Teardown & Demobilization
Comunitv Air Monitorinq
Fuel. Oil. Misc Field Supplies
Asarco Support
TSD to Landfill
Lead Base Paint Assesment
Lead Base Paint Abatement
Sprinkler System
Site Coordination ASARCO
ASARCO 100 Properties
Community Meeting Support
Fee

VTf

1.00

5.00

4.00
4.00

4.00

1.00

1.00
16.00

155.00
534.750.00

8.400.00
24,800.00

534.750.00
155.00
155.00
155.00

534.750.00
155.00

1.00

4.00
96.00

1.00

2,800.00
450.00
100.00

1.00

100.00
1.00

1.00
1.00

UNIT

LS
EACH
MTU
MTH
MTU
LS
LS
WK

EACH
SF

TON
TON
SF

EACH
EACH
EACH

SF
EACH

LS
MTH
DAY
LS

TON
EACH
EACH

LS
EACH

LS
LS
LS

Original

S 5.859.72
S 56.926.90
S 217.389.74
S 161.719.63
S 16.847.43
S 8.428.74
S 7.715.00
$ 7,124.26
S 59,901.73
S 285.069.22
S 219.756.20
S 10.320.38
S 473.788.10
S 187.378.40
S 11.710.80
$ 82.582.70
S 101.750.90
S 59.901.70
S 9.152.30
S 3.339.70
S 64,946.60
S 1.261.00
S 306.930.60
S 143,122.20
S 352.447.30
S
S 1.00

S 1.00

S 1.00
S 183.020.00

Current Budget

S 2,559.24
S 139,602.25
S 806.192.84
S 372,015.76
S 29,383.97
S 9.825.34
S 14.393.63
S 16,886.45
S 172.126.35
S 1,064,876.00
S 520.539.16
S 30,667.88
S 1,874.415.30
S 704.704.23
S 61,753.18
S 239,357.31
S 33.318.79
S 111,607.39
S 9,152.30
S 45.811.72
S 127,545.73
S 8,980.01
S
S 261,863.44
S 352.447.30
S 211.875.11
S 81.082.43
S 1.00

S 27.375.00
S 466.942.91

Cost To Date

S 431.80
S 100.042.14
S 521.075.41
S 273,427.44
S 3,448.41
$
S
S 12,939.78
S 109.046.81
S 643.567.60
S 421.198.58
S 18.313.12
S 1.306.487.94
S 416.737.50
S 48,802.28
S 177.123.85
S 20,386.04
S 88.496.79
S
S 28.527.17
S 99,323.37
S 2.326.15
S
S 5.475.00
S
S 94.254.74
S
S 33.945.27
S 8.731.96
S 466.942.91

% Complete

16.9%
100.0%
100.0%
100.0%
20.7%
0.0%

0.0%
100.0%
100.0%
100.0%
100.0%
100.0%
100.0%
100.0%
100.0%
100.0%
95.3%
100.0%
0.0%

100.0%
100.0%

31.1%
0.0%

3.8%
0.0%

100.0%
100.0%
100.0%
100.0%
100.0%

Current Unit
price

S 2,555.05
S 20,005.22
S 129,800.43
S 68.169.51
$ 4.164.74
S 9,625.34
S 14.393.63
S 609.56
S 699.76
S 1.20
S 49.97
S 0.73
S 2.44
S 2.687.98
S 313.03
S 1.138.45
S 0.04
S 568.57
5 9,152.30
3 7.121.36
S 1,033.18
S 7,479.59
S
S 320.17
S 3.524.47
S 94.082.64
S 810.82
S 33,540.48
S 8.731.95
S 481,076.51

Estimated Cost

S 2,123.25
$
S
$
S 13.210.56
S 9.825.34
S 14.393.63
S
S
S
S
S
S
S
S

.
1.005.33

9.152.30
.

S 5,153.44
S
S 138.601.59
S 352.447.30
S
S
S
S
$

Total Cost At

S 2 555.05
S 100.042.14
S 521.075.41
S 273,427.44
S 16.658.97
S 9.825.34
S 14.393.63
S 12.939.76
S 109.046.81
S 643,567.60
$ 421.198.56
S 18.313.12
S 1.306.467.94
S 418.737.50
S 48.802.28
S 177.123.85
S 21.391.37
$ 88.498.79
S 9.152.30
S 28.527.17
$ 99.323.37
S 7.479.59
S
S 144.076.59
S 352.447.30
S 94.254.74
S
S 33.945.27
S 8.731.96
S 466.942.91

Variant

S (4.19)
S (39.560.11)
S (285.117.43)
S (98,58833)
S (12.725.00)
S
$
S (3.946.67)
S (63,079.54)
S (421,308.40)
S (99.340.58)
S (12,354.76)
S (567.947.36)
S (287.e66.73J
S (12.950.90)
$ (62,233.46)
S (11.927.42)
S (23.110.60)
S
S (17,284.55)
S (28.222.36)
S (1.480.42)
S
S (117.786.85)
S
S (117,620.37)
S (81,082.43)
S 33.944.27
S (16.643.04)
S

a

-0.2%
-28.3%
-35.4%
-26.5%
-43.3%
0.0%
0.0%

-23.4%
•36.6%
-39.6%
-19.1%
•40.3%
-30.3%
-40.9%
-21.0%
-26.0%
-35.8%
-20.7%
0.0%

-37.7%
-22.1%
-16.5%
0.0%

-45.0%
0.0%

•55.5%
-100.0%

3394427.4%
-68.1%
0.0%

loM


